THE SEWER BOARD MEETING OF THE CIVIL CITY OF NEW ALBANY, INDIANA, WILL BE HELD VIA ZOOM.COM ON THURSDAY, JULY 23, 2020 AT 9:15 A.M.  

PRESENT: Ed Wilkinson, member and Mayor Gahan, President. Nathan Grimes was absent

ALSO PRESENT:  April Dickey, Linda Moeller, Rob Sartell, Larry Summers, Wes Christmas and Vicki Glotzbach
CALL TO ORDER:
Mayor Gahan called the meeting to order at 9:15 a.m.

PLEDGE OF ALLEGIANCE:

APPROVAL OR CORRECTION OF THE FOLLOWING MINUTES: 

Mr. Wilkinson moved to approve the July 9, 2020 Regular Meeting Minutes, Mayor Gahan second, all voted in favor with the exception of Mr. Grimes who abstained. 
BIDS/CONTRACTS:
1. Rob Sartell re: Professional Services Agreement with Clark Dietz for Basin 13 Lift Station Upgrade
Mr. Sartell presented a bid for the design of the transition of the Basin 13 temporary pump station to a permanent station to eliminate any potential SSO’s at that site.
Mr. Wilkinson moved to approve, Mr. Grimes second, all voted in favor. 

2. Wes Christmas re: Clark Dietz Change Order No. 6
Mr. Christmas presented Change Order No. 6 in the amount of $13,350.75 and explained that this is for the Silver Hills Project as part of the negotiations and route identification with the property owner. He added that it required the removal of a garage building on one of the properties and this price reflects the price to remove that building, cleanup and restoration.  
Mr. Wilkinson moved to approve, Mr. Grimes second, all voted in favor. 

NEW BUSINESS:
COMMUNICATIONS - PUBLIC:
COMMUNICATIONS - CITY OFFICIALS:
SEWER ADJUSTMENTS:
Mrs. Dickey presented an adjustment request for Carter Management Co. in the amount of $1,390.08 for a leak in the line between the meter and the building. She explained that the water went into the ground, they never saw any water leaking, the leak was repaired by AAA plumbing and consumption is back to normal. Supporting documents are attached. 
Mr. Grimes moved to approve, Mr. Wilkinson second, all voted in favor. 

Mrs. Dickey presented an adjustment request for Benigno Moran Martinez in the amount of $26,373.12 for a leak in the outside line between the meter and the faucet. She explained that the water went into the yard/street, the leak was repaired by Don William’s Plumbing and consumption is back to normal. Supporting documents are attached.
Mr. Willison asked if they paid anything on this. 

Mrs. Dickey stated that she believes they have been making the minimum payments. 

Mr. Grimes moved to approve, Mr. Wilkinson second, all voted in favor. 

Mrs. Dickey presented an adjustment request for Sarah Campbell in the amount of $1,056.94 for a leak in the main line. She explained that the water went into the yard, the leak was repaired by Elite Enterprises LLC and consumption is back to normal. Supporting documents are attached.
Mr. Wilkinson moved to approve, Mr. Grimes second, all voted in favor. 

FINANCIAL REPORT:
TABLED ITEMS:

1.  Steve Triplett, AllTerrain re: Change Order for Bank and Pearl Project

OLD BUSINESS:

1.   Clark Dietz 

Mr. Christmas – Silver Hills Project he reported that the work on the garage is complete and they are ready to begin laying pipe. 
UTILITY REPORT:
Mr. Sartell presented the Wastewater Utility Report Summary January & February and discussed the following with the board. 
JANUARY 2020
Influent / Effluent Quality
The treatment plant was in full compliance with the NPDES permit. 

Pretreatment
There were 26 grease trap inspections submitted.
Versa Designed Surfaces had a daily maximum CBOD violation which required an informal notice.

Facililty Operations
95 dry tons of bio solids were removed from the WWTP.
The WWTP was at 103% of its Total Suspended Solids design limit and at 56% of its CBOD design limit.  
There were 3.45 inches of rain for the month

Preventative and Unscheduled Maintenance
219 preventative work orders were completed and 22 corrective work orders were completed for the WWTP and Lift Stations
Highlights
Replaced lower gravity belt on the #1 Belt Filter Press. 
Unstopped #1 pump at Prosser Lift Station.
Cleaned wet well at The Pines LS.
Cleaned floats/transducer at Old Ford Road, Camp Ave., Charlestown Road and The Pines LS. 
Rebuilt the Air Relief Valve for the #2 pump at Old Ford Road LS. 

Sanitary Collection System
	Project
	Current Month
	Year-to-Date

	Sanitary Sewer Flushed/ft
	14,143
	14,143

	Sanitary Sewer Televised/ft.
	15,405
	15,405

	CIPP Installed/ft
	0
	0

	 Tap Inspections
	3
	3

	Locates
	588
	588

	Pipe Patches
	0
	0

	Service Requests
	Odor

Complaint
	Main Block
	Resident Problem
	Dye Test
	Emergency Locates

	10
	0
	2
	5
	0
	3

	
	
	
	
	
	


Sanitary Sewer Overflow Monitoring
There were 0 rain events that required Stantec monitoring. 

Preventative and Unscheduled Maintenance
40 preventative work orders were completed and 18 corrective work orders were issued for the Collection System. 

Construction Highlights


# Manhole Repairs

#Manhole Installations
#Pipe Patches


5



0



0
#Main Line Repairs

#Lateral Repairs

Easement Maintenance


3



3



2

Annual/Semi Annual, Monthly Routine and Preventative Sewer Cleaning
The Line in the alley serving the Exchange, Wick’s Pizza and the Hitching Post.  FOG management.

Preventative

Basin #27 – Oxford Dr.




Basin #6 – MH #18 to MH #19
Basin #11 – Griffin St.   




Basin #34 – Blackiston Mill Rd.
Basin #19 – MH #51A2 to MH #51A





Monthly Routine Cleaning and CCTV




Basin #1A – 873ft.

Basin #2 – 375ft.
Basin #6 – 198ft.
Basin #7 – 100ft.
Basin #11 – 553ft.

Basin #16 – 509ft.
Basin #27 – 975ft.
Basin # - 8,085ft.
Basin #34 – 105ft



Facility Safety
The monthly safety inspection rating was 98.44%
Safety Training was on Blood Borne Pathogens  

Projects

Reline New Albany
No lining in January

Up Hill Run Lift Station
Preliminary design work is at 90%. Land aquisistion has been achieved  

Wet Weather Clarifier Rehab

Current Progress (1/13/20 – 1/17/20) 
 Mitchell and Stark returned to the project this week and worked 2 days (Tuesday & Wednesday) with a short crew. They completed welding the remainder of vertical steel on the new angle trusses on the north/west and south/east corner of clarifier #2. No other work performed. 

Current Progress (3/9/20 – 3/13/20) 
 Mitchell and Stark returned to the project this week after being shut down for the winter and waiting on equipment deliveries. They removed the existing walk bridge on clarifier #6 and installed the new drive cage, sludge collection well, influent feed well, the lower counterweight support arm and header support arm. They installed the new suction header and miscellaneous mechanicals and stainless bolts, nuts and fasteners in clarifier #6. The counter weights had not been shipped to date so they could not continue with full assembly of #6. They moved the crane location and started drilling the new concrete base for anchor bolts to reset the existing center column in clarifier #2. 

 Current Progress (3/16/20 – 3/20/20) 
 Mitchell and Stark worked on wet weather clarifier #2 this week. They set the existing center base, installed the new drive cage, installed the new sludge collection well and the steel frame supports for the influent feed well. 

 Current Progress (3/23/20 – 3/27/20) 
 Mitchell and Stark worked on wet weather clarifier’s #2 and #6 this week. They installed the influent well, the counterweight and suction support arms along with the counterweights, suction header, support brackets. They also re-set the existing walk bridge on Clarifier # 2. M&S moved the crane to Clarifier #6 and installed the counterweights, support brackets and re-installed the walk bridge on #6. 
Silver Hills Slope Project/Dent Ave. Lift Station
• MONDAY 3/02/20- APC off. Sub-contractor Phillippe finished their work on the shelter.
• TUESDAY 3/03/20- APC off. Sub-contractor Delta worked on electrical.
• WEDNESDAY 3/04/20- APC off. Held a jobsite meeting and came up with a timeline to mill and pavethe project. Tentatively set to mill next Wednesday and then pave the whole job the next day.
• THURSDAY 3/05/20- APC off. Sub-contractor Delta worked on electrical.
• FRIDAY 3/06/20- APC off. No Sub-contractor on site. No work performed.
• MONDAY 3/09/20- APC installed the pumps and switches to Wet Well 1.
• TUESDAY 3/03/20- APC off.
• WEDNESDAY 3/04/20- APC off.
• THURSDAY 3/05/20- APC off. Sub-contractor Delta installed Telemetry/Radio Panel.
• FRIDAY 3/06/20- APC off. No Sub-contractor on site. No work performed.
FEBRUARY 2020
Influent / Effluent Quality
The treatment plant was in full compliance with the NPDES permit. 

Pretreatment
There were 12 grease trap inspections submitted.
The Indiana Department of Environmental Management completed its semi decade audit of our Pre-Treatment Program. Minor changes were recommended to record keeping.

Facililty Operations
99 dry tons of bio solids were removed from the WWTP.
The WWTP was at 69% of its Total Suspended Solids design limit and at 46% of its CBOD design limit.  
There were 3.48 inches of rain for the month

Preventative and Unscheduled Maintenance
200 preventative work orders were completed and 15 corrective work orders were completed for the WWTP and Lift Stations
Highlights
Replaced motors on the Polyblend units
Cleaned gravel out of the check valves and wet well to the Drainage Pump Station at the WWTP.
The annual inspection and repairs took place on all of our Cranes and Hoists. 
Cleaned floats at The Pines, Crystal Creek, Old Ford Road. 
The annual inspection and repairs took place on all of our Generators.

Sanitary Collection System
	Project
	Current Month
	Year-to-Date

	Sanitary Sewer Flushed/ft
	14,638
	28,781

	Sanitary Sewer Televised/ft.
	15,405
	27,807

	CIPP Installed/ft
	0
	0

	 Tap Inspections
	22
	25

	Locates
	565
	1,153

	Pipe Patches
	0
	0

	Service Requests
	Odor

Complaint
	Main Block
	Resident Problem
	Dye Test
	Emergency Locates

	23
	0
	1
	18
	0
	3

	
	
	
	
	
	


Sanitary Sewer Overflow Monitoring
There were 0 rain events that required Stantec monitoring. 

Preventative and Unscheduled Maintenance
29 preventative work orders were completed and 10 corrective work orders were issued for the Collection System. 

Construction Highlights


# Manhole Repairs

#Manhole Installations
#Pipe Patches


0



0



0
#Main Line Repairs

#Lateral Repairs

Easement Maintenance


0



1



0

Annual/Semi Annual, Monthly Routine and Preventative Sewer Cleaning
The Line in the alley serving the Exchange, Wick’s Pizza and the Hitching Post.  FOG management.

Preventative
Basin #6 – Market St.





Basin #22 – Edgemont
Basin #17 – Gary Dr.   





Basin #23 – South Audubon
Basin #29 – Woodside Dr.





Monthly Routine Cleaning and CCTV



Basin #33 – 11,451 




Facility Safety
The monthly safety inspection rating was 99.22%
Safety training was on CPR and First Aid

Projects

Reline New Albany
No lining in February

Up Hill Run Lift Station
Preliminary design work is at 90%. Land aquisistion has been achieved  

Wet Weather Clarifier Rehab

Current Progress (3/30/20 – 4/3/20) 
 Mitchell and Stark removed a section of the WWTP east perimeter fencing to allow set up of the crane next to clarifier # 5. The fence was set back up around the crane to secure the plant property during this portion of work. The contractor installed the drive cage, sludge collection well, influent well, suction and counterweight support arms, suction header, counterweight assemblies and all steel support frames and brackets in clarifier # 5 this week. 

Current Progress (4/6/20 – 4/10/20) 
 Mitchell and Stark performed touch up painting on scuffed areas from installations on the new clarifier equipment and framework. They re-installed the permanent east side perimeter fencing next to clarifier #5. They installed the new gear box on clarifier #2 that was purchased and provided by the WWTP. M&S worked on final adjustments to the clarifiers #2, #5 and #6 including adjusting the bottom scrapers and skimmer assemblies. The contractor started cleaning up the project site and demobilizing un-needed equipment and materials. The electrical subcontractor has been reconnecting all the wiring connections to the clarifier equipment on #2, #5 and #6 this week. 

Current Progress (4/13/20 – 4/17/20) 
 Mitchell and Stark poured approximately 30 yards of grout bottom in clarifier # 2 this week utilizing a pumper truck. They spent the remainder of their time onsite cleaning up and policing the work zones, demobilizing equipment and excess materials. They moved the small tool trailer offsite this week. 
Silver Hills Slope Project/Dent Ave. Lift Station
No activty

CLAIMS:
Mrs. Moeller presented the Sewer Claims Docket for 07/08/20-07/22/20 in the amount of $127,564.87:

	Sewer Claims 
	 Amount 
	Dept

	OFFICE SUPPLY COMPANY, INC
	          420.05 
	SEW

	SECURITY PROS, LLC
	            62.00 
	SEW

	HUGHES,CARMEN - ATLAS CLEANING
	          560.00 
	SEW

	HUGHES,CARMEN - ATLAS CLEANING
	          560.00 
	SEW

	BISZNAIER, MARY
	          367.68 
	SEW
	

	
	
	
	

	Total
	       1,969.73 
	
	

	
	
	
	

	FLOYD COUNTY TREASURER
	     13,986.97 
	WWTP
	

	ACE HARDWARE
	            68.02 
	WWTP
	

	ACE HARDWARE
	              0.80 
	WWTP
	

	ACE HARDWARE
	            13.58 
	WWTP
	

	ACE HARDWARE
	              4.72 
	WWTP
	

	ACE HARDWARE
	              2.80 
	WWTP
	

	ACE HARDWARE
	            15.08 
	WWTP
	

	BLACK DIAMOND
	            45.00 
	WWTP
	

	BLACK DIAMOND
	            65.00 
	WWTP
	

	BLACK DIAMOND
	            45.00 
	WWTP
	

	CINTAS #302
	            84.76 
	WWTP
	

	CINTAS #302
	            84.76 
	WWTP
	

	CLARK-DIETZ
	     14,000.00 
	WWTP
	

	HANNUM,WAGLE & CLINE
	       8,605.00 
	WWTP
	

	AEBERSOLD FLORIST
	            56.94 
	WWTP
	

	CULLIGAN WATER SYSTEMS
	            80.00 
	WWTP
	

	CULLIGAN WATER SYSTEMS
	          254.40 
	WWTP
	

	EARTH FIRST
	          254.20 
	WWTP
	

	BYRNE'S GARAGE INC.
	       2,788.58 
	WWTP
	

	BYRNE'S GARAGE INC.
	          475.60 
	WWTP
	

	INFORMATION RESOURCES, INC.
	            72.00 
	WWTP
	

	GRAINGER
	          215.87 
	WWTP
	

	DELTA SERVICES, LLC
	          360.00 
	WWTP
	

	DELTA SERVICES, LLC
	          434.00 
	WWTP
	

	SPENCER MACHINE & TOOL CO.,INC
	       1,887.50 
	WWTP
	

	SPENCER MACHINE & TOOL CO.,INC
	       2,837.90 
	WWTP
	

	HOME DEPOT
	            28.68 
	WWTP
	

	AIRGAS-MID AMERICA
	          150.60 
	WWTP
	

	ESRI
	     12,000.00 
	WWTP
	

	ECO-TECH, LLC-WASTE LOGISTICS
	          433.12 
	WWTP
	

	ECO-TECH, LLC-WASTE LOGISTICS
	          516.56 
	WWTP
	

	LYNN IMAGING
	          195.26 
	WWTP
	

	TEAM EJP JEFFERSONVILLE
	            30.00 
	WWTP
	

	GOTTA GO INC.
	       1,869.00 
	WWTP
	

	GOTTA GO INC.
	       1,068.00 
	WWTP
	

	GOTTA GO INC.
	       2,136.00 
	WWTP
	

	GAHL LEGAL GROUP, LLC.
	       1,512.50 
	WWTP
	

	WESTERN FIRST AID & SAFTEY
	          108.85 
	WWTP
	

	WESTERN FIRST AID & SAFTEY
	          998.95 
	WWTP
	

	POSZ, WAYNE T. II
	       3,675.00 
	WWTP
	

	
	
	
	

	Total
	     71,461.00 
	
	

	
	
	
	

	GIBSON LAW OFFICE, LLC
	          653.40 
	TU
	

	CITY OF NEW ALBANY
	          223.00 
	TU
	

	AMERICAN WATER
	       1,650.00 
	TU
	

	FLOYDS KNOBS WATER
	            25.60 
	TU
	

	FLOYDS KNOBS WATER
	       2,963.82 
	TU
	

	FLOYDS KNOBS WATER
	            27.39 
	TU
	

	AT&T
	            67.24 
	TU
	

	EDWARDSVILLE WATER CO.
	            17.00 
	TU
	

	DUKE ENERGY
	          483.58 
	TU
	

	DUKE ENERGY
	          367.70 
	TU
	

	DUKE ENERGY
	          820.05 
	TU
	

	DUKE ENERGY
	            42.68 
	TU
	

	CROWN SERVICES INC
	          977.00 
	TU
	

	WEX BANK
	       3,964.48 
	TU
	

	BALLEW, PATRICIA A.
	       1,000.00 
	TU
	

	BALLEW, PATRICIA A.
	     31,000.00 
	TU
	

	GL DEVELOPMENT GROUP, LLC
	          179.42 
	TU
	

	SILVER CREEK WATER
	       1,320.40 
	TU
	

	SILVER CREEK WATER
	              9.47 
	TU
	

	SILVER CREEK WATER
	              9.47 
	TU
	

	SILVER CREEK WATER
	              9.47 
	TU
	

	SILVER CREEK WATER
	              9.47 
	TU
	

	SILVER CREEK WATER
	              9.47 
	TU
	

	SILVER CREEK WATER
	              9.47 
	TU
	

	SILVER CREEK WATER
	              8.19 
	TU
	

	SILVER CREEK WATER
	              9.47 
	TU
	

	CLARK CO. REMC
	          129.14 
	TU
	

	CLARK CO. REMC
	          162.14 
	TU
	

	CLARK CO. REMC
	          314.42 
	TU
	

	CLARK CO. REMC
	          136.34 
	TU
	

	CLARK CO. REMC
	          140.38 
	TU
	

	VERIZON WIRELESS
	       2,322.80 
	TU
	

	HARRISON CO. REMC
	          365.95 
	TU
	

	HARRISON CO. REMC
	            91.76 
	TU
	

	HARRISON CO. REMC
	            41.75 
	TU
	

	DUKE ENERGY
	          198.12 
	TU
	

	CROWN SERVICES INC
	          992.00 
	TU
	

	QUADIENT FINANCE USA, INC.
	          144.64 
	TU
	

	SPECTRUM BUSINESS
	          724.90 
	TU
	

	SPECTRUM BUSINESS
	          128.29 
	TU
	

	SPECTRUM BUSINESS
	       1,589.12 
	TU
	

	SPECTRUM BUSINESS
	          156.60 
	TU
	

	GIBSON LAW OFFICE, LLC
	          638.55 
	TU
	

	
	
	
	

	Total
	     54,134.14 
	
	

	
	
	
	

	Grand Total
	   127,564.87 
	
	



Mr. Wilkinson moved to approve, Mr. Grimes second, all voted in favor. 

ADJOURN:
There being no further business before the board, the meeting adjourned at 9:35 a.m. 

_____________________________


____________________________

Mayor Gahan, President



Vicki Glotzbach, City Clerk
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All meetings are recorded and on file with the City Clerk’s Office

