THE SEWER BOARD MEETING OF THE CIVIL CITY OF NEW ALBANY, INDIANA, WILL BE HELD IN THE THIRD FLOOR ASSEMBLY ROOM OF THE CITY-COUNTY BUILDING ON THURSDAY, JANUARY 9, 2020 AT 9:15 A.M.  

PRESENT: Mayor Gahan, President, Ed Wilkinson, member and Nathan Grimes, member.  

ALSO PRESENT:  April Dickey, Linda Moeller, Rob Sartell, Wes Christmas, Larry Summers and Mindy Milburn
CALL TO ORDER:
Mayor Gahan called the meeting to order at 9:15 a.m.
PLEDGE OF ALLEGIANCE:

APPROVAL OR CORRECTION OF THE FOLLOWING MINUTES:

Mr. Wilkinson moved to approve the December 26, 2019 Regular Meeting Minutes as corrected, Mr. Grimes second, all voted in favor. 
BIDS/CONTRACTS:
NEW BUSINESS:
COMMUNICATIONS - PUBLIC:
COMMUNICATIONS - CITY OFFICIALS:
SEWER ADJUSTMENTS:
Mrs. Dickey presented an adjustment request for Logan Goodman in the amount of $1,468.68 for a leak at the meter (4’ of bad line). She explained that the water went back into the street and immediately down the storm drain and the leak was repaired by Stemler Plumbing. Supporting documents are attached. 
Mr. Grimes moved to approve, Mr. Wilkinson second, all voted in favor. 

Mrs. Dickey presented an adjustment request for Kevin Fults in the amount of $3,367.26 for a leak in the hot water heater in the cellar. She explained that the water flooded the cellar which was later pumped in the yard, and the leak was repaired by Wray’s Plumbing. Supporting documents are attached. 

Mr. Grimes moved to approve, Mr. Wilkinson second, all voted in favor. 

Mrs. Dickey presented an adjustment request for Melissa Joyce in the amount of $1,211.39 for a leak in a pipe that was broken in the crawl space under the home. She explained that most of the water was absorbed in the ground under the home while the rest drained into the backyard and the leak was repaired by Gary Spencer. Supporting documents are attached. 
Mr. Wilkinson moved to approve, Mr. Grimes second, all voted in favor. 

FINANCIAL REPORT:
Mr. Wilkinson explained that they are within $50,000.00 on $14M budget and he would like to congratulate and thank everyone for doing such a great job. He stated that they have $1.7M in the bank at the close of November, the Uphill Run Lift Station is underway and they are within $400,000.00 of being about to finished the remaining jobs as planned.

Mayor Gahan stated that the utilities are such an important part of the city and such a big asset that contribute to the health and well-being of the citizens. He thanked the board and everyone else involved for all of their hard work to make it a success. 
TABLED ITEMS:
OLD BUSINESS:

1.   Clark-Dietz

Mr. Christmas, Oak Street – reported that the work is essentially complete and they are waiting on some vacuum testing to come back on several manholes that were installed. Sundance Drive – he stated that the work is ongoing but the bulk of it is complete. He explained that CCE did get the pipe replaced before Christmas and he would like to acknowledge their effort because they had a very short window to get it done. He stated that they completed bank stabilization with the new erosion blanket and this should prevent a failure from happening in the future. He added that they have regraded the backyard that they were using for access and are in the process of installing some privacy fencing. He stated that within the next 1-2 weeks they will replace the driveway that they had to use for access. Silver Hills – he stated that the work started this week on the force main installation, utility potholing and saw cuts and they will begin pipe installation today or tomorrow. He added that this work will go on for the next 2-3 months. 
Mayor Gahan again thanked everyone for their hard work because the utilities are so important to the city and it takes a lot of people to keep it running. He stated that this year they are hoping to come out from under the EPA oversight which is a huge milestone for the city and he is really looking forward to it. He added that they are miles ahead of their peers and in a good spot. 
UTILITY REPORT:
Monthly Report Summary for October 2019

Mr. Sartell reported the following:

Influent / Effluent Quality

The treatment plant’s effluent was in full compliance with the NPDES permit. 

Pretreatment

There were 26 grease trap inspections submitted.

Annual Inspection took place at the following Industries; Sazerac, Bruce Fox, Bert R. Huncilman, Wise Technical and Samtec.

An informal Notice of Violation was issued to Bruce Fox for pH daily maximum exceedance.

A Notice of Violation was issued to Versa Designed Surfaces for CBOD daily maximum exceedance. 

Facililty Operations
 80 dry tons of bio solids were removed from the WWTP.

The WWTP was at 63% of its Total Suspended Solids design limit and at 39% of its CBOD design limit.  

There were 4.25 inches of rain for the month

Preventative and Unscheduled Maintenance
221 preventative work orders were completed and 29 corrective work orders were completed for the WWTP and Lift Stations
Highlights

Contracted with KB’s Tree and Lawn Service to prune over hanging tree branches and remove fallen limbs at the following lift stations; Grantline Rd., Mosier Knob, Reflection Lake, Old Ford Rd., Charlestown Rd., Mt. Tabor and Robert E. Lee, 

Replaced take up bearing on the non-motor side for the upper shaft of the Fine Bar Screen.

Rebuilt the #2 pump at Mosier Knob Lift Station and replaced impellers for both the #2 and #1 pumps. 

Replaced the motor on the #1 Polyblend polymer feed system.

Replaced Air Relief Valves at Prosser and Charlestown Rd. lift stations.

Sanitary Collection System
	Project
	Current Month
	Year-to-Date

	Sanitary Sewer Flushed/ft
	11,963
	115,735

	Sanitary Sewer Televised/ft.
	11,411
	117,114

	CIPP Installed/ft
	0
	2,598

	 Tap Inspections
	8
	81

	Locates
	725
	8,354

	Pipe Patches
	3
	23

	Service Requests
	Odor

Complaint
	Main Block
	Resident Problem
	Dye Test
	Emergency Locates

	20
	0
	1
	11
	0
	8

	
	
	
	
	
	


Sanitary Sewer Overflow Monitoring

There were 1 rain event that required Stantec monitoring and 0 overflows.

Preventative and Unscheduled Maintenance
32 preventative work orders were completed and 17 corrective work orders were issued for the Collection System. 

Construction Highlights


# Manhole Repairs

#Manhole Installations
#Pipe Patches


5



0



3

#Main Line Repairs

#Lateral Repairs

Easement Maintenance


2



0



1

Annual/Semi Annual, Monthly Routine and Preventative Sewer Cleaning

The Line in the alley serving the Exchange, Wick’s Pizza and the Hitching Post.  FOG management.

Basin #7 – Catherine Place




Basin #2 – Glenwood Ct.

Basin #9 - West Cottom





Basin #33 - Sundance Dr.

Basin #11 – Griffin St.





Basin #7 – Division St




Basin #17 – Fenwick





Basin #29 - Hazelwood Dr.

Basin #14 – Brookview





Basin #19 - Maevi Dr.

Basin #22 – Ashley Ct.





Basin #16 – Terry Dr.







Basin #1A – 1,966ft.

Basin #2 – 177ft.

Basin #6 – 291ft.


Basin #22 – 2,592

Basin #23 – 156ft.

Basin #29 – 378ft.




Facility Safety
The monthly safety inspection rating was 97.67%

The safety training for the month was on Lab Safety and Forklift Operation.  

Projects

Reline New Albany

No lining in October

Up Hill Run Lift Station

Preliminary design work is at 90%. Land aquisistion has been achieved  
Wet Weather Clarifier Rehab
 Current Progress (Monday 11/18/19 – Friday 11/22/19) 
 Mitchell and Stark excavated and installed 3 ea. pressure relief valves on the outside walls of clarifiers #1, #4 and #5 this week. They completed form work, placing rebar steel, tying in the 12” RAS, 18” influent and 8“drain lines connecting to the internal structure of the new tower base for clarifier #2. All drain lines are now installed and connected for all six wet weather clarifiers. M&S poured 33 yards of concrete for the new tower base for clarifier #2 on Friday 11/22/19. ATC had a technician onsite running air, slump test and taking cylinders for breaks on the tower base concrete pour. M&S had Delta Electric mobilize to begin repairs to the damaged control wiring for the scum station. M&S excavated and installed new conduit and Delta pulled wire for repairs. The trench was backfilled providing access to the 8th street plant entrance and facilities. 
 Current Progress (Monday 11/25/19 – Friday 11/29/19) 
 Mitchell and Stark removed concrete forms from the tower base pour in clarifier #2. They started backfill and stone sub-grade preparation in clarifier #2. M&S started installing epoxied rebar in the existing concrete slab in clarifier #2 in preparation for the bottom slab steel mat. The contractor removed broken sidewalk sections and installed concrete forms for sidewalk pours outside clarifiers #1, #3, #4 and #5. M&S excavated and prepared subgrade for the asphalt driving surface areas on the south side of clarifiers #3 and #6. They poured 55 yards of concrete base for the existing driving surface areas on Wednesday 11/27/19. They also started loading and removing excess materials in the staging area “parking lot” fronting main street. 

 Current Progress (December 2nd – December 6, 2019) 
• Mitchell and Stark crews formed and poured sidewalk repair sections outside of clarifiers #1, #3, #4 and #5 this week. They spent the rest of the week cleaning up sludge that entered clarifier #2 during the previous weekend’s rain event. They started by washing down the clarifier with non-potable water. They received assistance from the City of New Albany who utilized City vacuum truck and personnel to operate the truck. Mitchell and Stark employees pushed and squeegeed the sludge to the vacuum truck hose that removed the sludge from the clarifier. The contractor placed #8 stone in the bottom as a leveling course for the sub-grade. M&S installed and epoxied #9 rebar into the existing bottom slab in preparation for placement of the rebar steel mat to be installed. 

• Delta Electric mobilized this week and was onsite working on the damaged scum station wiring. The scum station repairs are not fully complete at this time. Delta will have to return to continue working on the repairs. 

 Current Progress (12/9/19 – 12-13-19) 
• Mitchell and Stark started site cleanup of the staging areas. They shaped and graded grassed areas of project disturbance. Crews fertilized, seeded and place straw mats. M&S set up and placed 100 yards of concrete utilizing a pumper truck in the bottom of Clarifier #2 on Friday 12-13-19. 

• Subcontractor (Samson) mobilized and placed #9 rebar steel in a double mat in the bottom of clarifier #2 this week in preparation for the concrete pour. 

• Delta Electric was onsite several days this week working on wiring repairs for the scum station. It is still not complete at this time, and they need to return to finish the repairs. 

• Four pieces of the clarifier steel truss frames for the corners were delivered to the site this week. 

 Current Progress (December 16th – December 20, 2019) 
• Mitchell and Stark cut and removed two existing angle trusses in the corners of clarifier #2 this week. They began to install new trusses and welding them into place. 

CLAIMS:
Mrs. Moeller presented the sewer claims docket for 12/26/19-01/08/20 in the amount of $768,994.08
	Sewer Claims 
	 Amount 
	Dept

	L&D MAILMASTERS, INC.
	       1,422.58 
	SEW

	GRIMES, BOB
	            96.60 
	SEW

	INFORMATION RESOURCES, INC.
	            22.32 
	SEW

	
	
	

	Total
	       1,541.50 
	

	
	
	

	ACE HARDWARE
	            27.99 
	WWTP

	ACE HARDWARE
	            15.58 
	WWTP

	ACE HARDWARE
	            98.92 
	WWTP

	ACE HARDWARE
	            11.45 
	WWTP

	PLUMBERS SUPPLY
	          446.32 
	WWTP

	BLACK DIAMOND
	            45.00 
	WWTP

	CLARK-FLOYD LANDFILL LLC.
	       6,657.56 
	WWTP

	CERTIFIED LABORATORIES
	          241.85 
	WWTP

	QUILL
	          154.96 
	WWTP

	QUILL
	            22.29 
	WWTP

	QUILL
	            20.82 
	WWTP

	CINTAS #302
	          (69.82)
	WWTP

	CINTAS #302
	            75.92 
	WWTP

	CINTAS #302
	            75.92 
	WWTP

	CLARK-DIETZ
	       7,043.27 
	WWTP

	CLARK-DIETZ
	          501.18 
	WWTP

	SUNBELT RENTALS
	          713.93 
	WWTP

	ORR SAFETY EQUIPMENT CO.
	          340.00 
	WWTP

	GRAINGER
	          456.93 
	WWTP

	ALLIED TECHNICAL SVCS, INC
	          260.00 
	WWTP

	USA BLUE BOOK
	          661.82 
	WWTP

	BIOCHEM, INC.
	       4,666.45 
	WWTP

	BIOCHEM, INC.
	       4,275.43 
	WWTP

	DELTA SERVICES, LLC
	          336.00 
	WWTP

	OFFICE DEPOT
	          167.85 
	WWTP

	OFFICE DEPOT
	          241.98 
	WWTP

	HOME DEPOT
	          126.91 
	WWTP

	L&D MAILMASTERS, INC.
	          222.90 
	WWTP

	CRUM'S HEATING & COOLING
	          899.50 
	WWTP

	NCL OF WISCONSIN INC
	          629.22 
	WWTP

	ENVIRONMENTAL LABORATORIES INC
	            30.00 
	WWTP

	ADVANCED GLOBAL COMMUNICATIONS
	          201.25 
	WWTP

	IUPPS
	          450.30 
	WWTP

	ELEMENT MATERIALS TECHNOLOGY
	          287.00 
	WWTP

	NAPA OF NEW ALBANY
	            12.06 
	WWTP

	NAPA OF NEW ALBANY
	            29.99 
	WWTP

	NAPA OF NEW ALBANY
	              5.49 
	WWTP

	WALLACE, MIKE
	            30.00 
	WWTP

	WALLACE, MIKE
	            30.00 
	WWTP

	GOTTA GO INC.
	          729.00 
	WWTP

	GOTTA GO INC.
	       1,250.00 
	WWTP

	COVERALL SERVICE COMPANY
	       1,075.00 
	WWTP

	BEC ENTERPRISES, LLC
	            35.28 
	WWTP

	ADS SECURITY, L.P.
	          300.00 
	WWTP

	ADS SECURITY, L.P.
	            60.00 
	WWTP

	WESTERN FIRST AID & SAFTEY
	          251.68 
	WWTP

	
	
	

	Total
	     34,145.18 
	

	
	
	

	AMERICAN WATER
	       1,650.00 
	TU

	NEOPOST
	            86.00 
	TU

	GIBSON LAW OFFICE, LLC
	          445.50 
	TU

	CROWN SERVICES INC
	       1,176.00 
	TU

	INDIANA AMERICAN WATER
	            43.33 
	TU

	INDIANA AMERICAN WATER
	            40.37 
	TU

	INDIANA AMERICAN WATER
	            20.14 
	TU

	INDIANA AMERICAN WATER
	            40.37 
	TU

	INDIANA AMERICAN WATER
	            20.14 
	TU

	INDIANA AMERICAN WATER
	            20.14 
	TU

	INDIANA AMERICAN WATER
	            20.14 
	TU

	INDIANA AMERICAN WATER
	            41.36 
	TU

	INDIANA AMERICAN WATER
	            40.37 
	TU

	INDIANA AMERICAN WATER
	            42.38 
	TU

	INDIANA AMERICAN WATER
	            40.37 
	TU

	NEW ALBANY MUNICIPAL UTILTIES
	            12.51 
	TU

	NEW ALBANY MUNICIPAL UTILTIES
	          150.12 
	TU

	NEW ALBANY MUNICIPAL UTILTIES
	          875.70 
	TU

	NEW ALBANY MUNICIPAL UTILTIES
	              4.17 
	TU

	NEW ALBANY MUNICIPAL UTILTIES
	              4.17 
	TU

	NEW ALBANY MUNICIPAL UTILTIES
	              4.17 
	TU

	NEW ALBANY MUNICIPAL UTILTIES
	              4.17 
	TU

	POSTMASTER
	     30,000.00 
	TU

	STORMWATER\DRAINAGE FUND
	     72,284.05 
	TU

	SANITATION FUND
	   157,602.66 
	TU

	BANK OF NEW YORK TRUST CO.
	   460,996.00 
	TU

	AT&T
	          338.86 
	TU

	DUKE ENERGY
	            23.41 
	TU

	DUKE ENERGY
	       3,299.12 
	TU

	DUKE ENERGY
	            67.53 
	TU

	DUKE ENERGY
	       1,389.02 
	TU

	DUKE ENERGY
	          152.37 
	TU

	DUKE ENERGY
	          866.58 
	TU

	ASSURED NL INSURANCE AGENCY
	          100.00 
	TU

	ASSURED NL INSURANCE AGENCY
	          150.00 
	TU

	CARD SERVICES
	          427.48 
	TU

	CARD SERVICES
	            16.99 
	TU

	CARD SERVICES
	          343.12 
	TU

	NEOPOST
	          112.19 
	TU

	GIBSON LAW OFFICE, LLC
	          356.40 
	TU

	
	
	

	Total
	   733,307.40 
	

	
	
	

	Grand Total
	   768,994.08 
	


Mr. Wilkinson moved to approve, Mr. Grimes second, all voted in favor. 


ADJOURN:
There being no further business before the board, the meeting adjourned at 9:27 a.m. 

_____________________________


____________________________

Mayor Gahan, President



Mindy Milburn, Deputy City Clerk
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All meetings are recorded and on file with the City Clerk’s Office

